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May 15, 2019 
 
 
BY HAND DELIVERY AND ELECTRONIC MAIL 
 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI   02888 
 
 RE:   Docket 4783 - Electric Infrastructure, Safety, and Reliability Plan  

Quarterly Update – Fourth Quarter Ending March 31, 2019 
 
Dear Ms. Massaro: 
  

On behalf of National Grid,1 I have enclosed ten copies of the Company’s fiscal year (FY) 
2019 Electric Infrastructure, Safety, and Reliability (ISR) Plan quarterly update for the fourth quarter 
ending March 31, 2019.  Pursuant to the provisions of the approved FY 2019 Electric ISR Plan, the 
Company committed to providing quarterly updates on the progress of its Electric ISR program to the 
Rhode Island Public Utilities Commission and the Rhode Island Division of Public Utilities and 
Carriers.   
  

Thank you for your attention to this matter.  If you have any questions, please contact me at  
781-907-2121. 
 
          Very truly yours, 
 

       
  
 Raquel J. Webster 
Enclosures 
 
cc: Docket 4783 Service List 

Christy Hetherington, Esq. 
 Al Contente, Division

                                                 
1The Narragansett Electric Company d/b/a National Grid (National Grid or the Company).  
 

Raquel J. Webster 
Senior Counsel 
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Electric Infrastructure, Safety, and Reliability Plan 
 

FY 2019 Quarterly Update 
 

Fourth Quarter Ending March 31, 2019 
 
 
EXECUTIVE SUMMARY 
 
As shown on Attachment A, for fiscal year 2019 (FY 2019), the Company1 spent $111.5 million 
for capital investment projects against a FY 2019 budget of $102.8 million.  Overall, spending 
for FY 2019 was over-budget by approximately $8.7 million, which was driven by over-
spending in the Non-Discretionary and Discretionary categories.  Each of these categories is 
addressed in more detail below. 
 
On July 11, 2016, the Rhode Island Public Utilities Commission (PUC) issued an Order2 
directing the Company to provide more detail on capital spending in the Damage/Failure 
category.  The detail on capital spending must include work type, location, and, where 
applicable, Level 1 Inspections and Maintenance (I&M) repairs completed with Damage/Failure 
funding.  The Company has included additional detail on Level 1 I&M repairs in Section 5 of 
this report and has included summary information on capital spending in the Damage/Failure 
category in Attachment F of this report.  Attachment F is also included as an executable Excel 
file that organizes raw data captured in the Company’s financial, asset, and work management 
systems. 
 
For FY 2019, the Company and the Rhode Island Division of Public Utilities and Carriers 
(Division) agreed to provide a quarterly budget and project management report on the Southeast 
project.  The latest report is included as Attachment G of this report. 
 
In Order No. 22955, the PUC directed that, commencing with the FY 2018 RI Electric ISR Third 
Quarter Report, the Company include an explanation of all new technologies that National Grid 
is exploring to assist in distribution planning, particularly related to the integration of distributed 
energy resources or providing additional visibility on the distribution grid.3  The most recent 
update is provided in Section 2 (g) below. 
 
 
 

                                                            

1  The Narragansett Electric Company d/b/a National Grid (National Grid or the Company). 
2  Written Order No. 22471 (issued on July 11, 2016 in Docket No. 4592), at pages 16, 29. 
3  Written Order No. 22955 (issued on November 14, 2017 in Docket No. 4682) at page 19. 
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I. FY 2019 Capital Spending by Key Driver Category 
 

1. Non-Discretionary Spending 
 

a. Customer Request/Public Requirement – $5 million over-budget variance 
 

Capital spending through the fourth quarter of FY 2019 in the Customer Request/Public 
Requirement category was approximately $24 million, which was approximately $5 
million over the FY 2019 budget of $19 million. Among the major drivers of this 
variance were the following:  
 

 Capital spending through the fourth quarter of FY 2019 on New Business 
Residential and Commercial projects and Public Requirements blankets was a 
combined $14.1 million, which was $0.7 million under the FY 2019 budget of 
$14.8 million. 

 
The following items offset the variance noted above: 

 The net FY 2019 spending on “Distributed Generation” (DG) projects was $2.5 
million over-budget.  This variance is primarily driven by over-spend in the PS&I 
project ($8.1 million), which was partially offset by CIACs received for the 
University Solar project, ($6.1 million).   

 
 Capital spending through the fourth quarter of FY 2019 on Transformer Purchases 

was approximately $4.5 million, which was $2.2 million over the 2019 budget of 
$2.3 million due to increased issuances of transformers to the field. 

 
b. Damage/Failure - $0.3 million over-budget variance  

 
Capital spending through the fourth quarter of FY 2019 in the Damage/Failure category 
was $14 million, which was approximately $0.3 million over the FY 2019 budget of  
$13.7 million for this category.  Among the major drivers of this variance were the 
following: 

 
 Capital spending through the fourth quarter of FY 2019 on the Ocean State 

Damage/Failure Blanket was approximately $8.4 million, which was $2 million 
under the FY 2019 budget of $10.4 million.   

 
The following item offsets the variance noted above: 

 Capital spending through the fourth quarter of FY 2019 on the Storm Capital 
program was $3.9 million, which was $2.3 million over the FY 2019 budget of 
$1.6 million.   
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c. Non-Discretionary Summary 
 
In summary, as shown in Attachment A, capital spending for FY 2019 in the Non-
Discretionary Sub-category was $38.1 million, which was $5.4 million over the FY 2019 
budget of $32.7 million.  
 

2. Discretionary Spending 
 

a. Asset Condition (without Southeast Substation) - $3.8 million over-budget variance 
 

Capital spending through the fourth quarter of FY 2019 in the Asset Condition category 
(absent the Southeast Substation project) was $30.9 million, which was $3.8 million over 
the FY 2019 budget of $27.1 million.  Among the major drivers of this variance were the 
following: 

 
 The Westerly Substation FY 2019 budget was $0.5 million, but since the 

approach to flood mitigation has changed, there has not been any spending to 
date. 
 

 Capital spending through the fourth quarter of FY 2019 on I&M inspections was 
$0.7 million, which was $1 million under the FY 2019 budget of $1.7 million. 
 

 Capital spending through the fourth quarter of FY 2019 on the Dyer Street 
substation was $0.8 million, which was $0.3 million under the FY 2019 budget of 
$1.1 million.  This variance is due to delays in obtaining the required permits.  

 
The following items offset the variances noted above: 

 Capital spending through the fourth quarter of FY 2019 on the URD and 
Underground programs was a combined $7.2 million, which was $0.3 million 
over the FY 2019 budget of $6.9 million. 

 
 Capital spending through the fourth quarter of FY 2019 on the South Street 

Substation project was $5.7 million, which was $1.9 million over the FY 2019 
budget of $3.7 million. The over-spend is attributed to completing all cutovers 
early and moving some costs that were expected in FY 2020 to FY 2019. 
 

 Capital spending through the fourth quarter of FY 2019 on the Asset Replacement 
distribution and substation projects was $3.7 million, which was $1.7 million over 
the FY 2019 budget of $2.5 million. 
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 Capital spending through the fourth quarter of FY 2019 on the Lee St. and 
Cottage St. projects was a combined $3.6 million, which was $1.6 million over 
the FY 2019 budget of $2 million.  The over-spend is attributed to acceleration of 
the Lee St. project ahead of budgeted Cottage. St. work. 
 

 Capital spending through the fourth quarter of FY 2019 on the Franklin Square 
Breaker project was $1.1 million.  There was no spending budgeted for this 
project in FY 2019.  Spending on this project is attributed to acceleration of future 
year work. 
 

b. Non-Infrastructure – $0.3 million over-budget variance  
 

Capital spending through the fourth quarter of FY 2019 for the Non-Infrastructure 
category was $0.837 million, which was $0.281 million over the FY 2019 budget of 
approximately $0.556 million.  This variance is attributed to accounting overhead charges 
of $0.25 million. These charges will be cleared to the appropriate work orders through the 
normal capital allocation process.       
 

c.  System Capacity and Performance - $0.25 million under-budget variance  
 

Capital spending through the fourth quarter of FY 2019 for the System Capacity and 
Performance category was approximately $39.5 million, which was $0.25 million under 
the FY 2019 budget of $39.8 million.  Among the major drivers of this variance were the 
following: 
 

 Capital spending through the fourth quarter of FY 2019 on the Chase Hill 
substation project was $2.5 million, which was approximately $1.4 million under 
the FY 2019 budget of $3.9 million.  The under-spend variance is attributed to 
resourcing and construction delays that moved work into Q1 of FY 2020. 

 
 Capital spending through the fourth quarter of FY 2019 on the Flood Contingency 

project was approximately $0.2 million, which was $0.8 million under the FY 
2019 budget of $1 million.  The under-spend variance is attributed to a change in 
the long-term flood contingency strategy. 

 
The following items offset the variances noted above: 

 Capital spending through the fourth quarter of FY 2019 on the Aquidneck Island 
project was approximately $24 million, which was $2.4 million over the FY 2019 
budget of approximately $21.5 million.  The over-spend variance is attributed to 
change orders and soil disposal payments that increased Q4 spend. 
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 Capital spending through the fourth quarter of FY 2019 on the New London Ave. 
project was approximately $8.1 million, which was $1.7 million over the FY 2019 
budget of approximately $6.4 million.  The over-spend variance is attributed to 
FY18 work that was brought into FY19 to balance resource constraints because 
on-property and contractor crews went to support Puerto Rico restorations.  

 
d.   Southeast Substation Projects – $0.5 million under-budget variance 

 
In the FY 2019 ISR proceeding, the Company agreed with the Division to separately 
track the Southeast Substation project budget variances and construction progress 
beginning with the FY 2019 quarterly reports.  Capital spending for FY 2019 on the 
Southeast Substation project was $2.2 million, which was approximately $0.5 million 
under the FY 2019 budget of $2.7 million.  This variance is attributed to design delays 
due to project complexity. 
 
e.    Discretionary Summary 
 
In summary, as shown in Attachment A, capital spending for FY 2019 in the 
Discretionary Sub-category was $73.4 million, which was approximately $3.3 million 
over the FY 2019 budget of $70.1 million. 
 
f. Large Project Variances 

 
In Docket No. 4473, the PUC ordered the Company to include a proposal to identify and 
report in quarterly and annual reconciliation filings the projects that exceeded or were 
under the fiscal year-to-date and fiscal year-end budgets by ten percent (10%).4  For the 
identified projects, the Company must note whether variances were due to the project 
being accelerated or delayed, or whether the variances were due to an increase or 
decrease in total project cost.  The Company agreed to provide in the quarterly reports 
explanations for the portfolio of large projects5 with variances that exceed +/- 10% of the 
annual fiscal year budget.  These projects represented $55.4 million of the total FY 2019 
budget of $102.8 million.  Specific project information is provided in Attachment E. 

  

                                                            

4  Docket No. 4473 Order No. 21559 at p. 25. 
5   Large projects are defined as exceeding $1.0 million in total project cost. 
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g.  New Distribution System Technology Update 
 

In Order No. 22955, the PUC directed that the Company include an explanation of all 
new technologies that National Grid is exploring to assist in distribution planning, 
particularly related to the integration of distributed energy resources or providing 
additional visibility on the distribution grid.6   Currently, the new technologies that 
National Grid is exploring include the following: 
 

 The Company utilizes CYME advanced power engineering software to perform 
distribution system analysis. The software’s Hosting Capacity module was used to 
develop the RI Hosting Capacity Map, which was delivered via the System Data 
Portal on September 28, 2018.   

 
 The Company has implemented advanced protection function and logic in Point 

of Common Coupling (PCC) Reclosers, which will help reduce the witness testing 
required at customer DG sites. Also, the advanced sensing and logic functions 
will allow automatic reconnect to the utility for utility side interruptions which 
will minimize outage and nuisance tripping. 

 
3. Investment Placed-in-Service 

 
Through the fourth quarter of FY 2019, $108 million of investment was placed-in-
service, which was 126% of the budgeted plant-in-service of $85.3 million.  Details by 
spending rationale are included in Attachment B.  
 
As shown on Attachment B, for FY 2019, the Non-Discretionary Sub-category had $40.2 
million of plant additions placed-in-service, which was 130% of the planned amount of 
$31 million.  The Discretionary Sub-category had $67.4 million of plant additions placed-
in-service, which was 124% of the planned amount of $54.3 million.   
 

4. Vegetation Management (VM) 
 

Through the fourth quarter of FY 2019, the Company completed 1,348 miles or 100% of 
its annual distribution mileage cycle pruning goal of 1,348 miles.  This represents an 
associated spend of 97% of the FY 2019 budget for the cycle pruning program. Overall, 
for FY 2019, the Company’s VM operation and maintenance (O&M) spending was $9.7 
million.  The Company completed 100% of its work plan for FY 2019 within the budget 
of $9.8 million.   

                                                            

6  Written Order No. 22955 (November 14, 2017 in Docket No. 4682) at page 19. 
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Attachment C provides the FY 2019 YTD spending for all sub-components in the VM 
category, as well as an update of the gypsy moth related damage tracked by the Company 
through the fourth quarter of FY 2019.7 

 
5. Inspection and Maintenance (I&M) 
 

Through the fourth quarter of FY 2019, the Company completed 100% of its annual 
structure inspection goal of 56,613 with an associated spend of approximately $0.53 
million, or approximately 88% of the Repair and Inspections Related Cost subcategory 
budget.  The Repairs and Inspection Related Costs subcategory forecast includes the FY 
2019 mobile elevated voltage testing and repairs, which the PUC approved in Docket No. 
4237.  
 
The Company began performing inspections on its overhead distribution system in FY 
2011, and, in FY 2012, began performing the repairs based on those inspections.  The 
Company categorizes the deficiencies found as Level I, II, or III, and repairs Level I 
deficiencies either immediately or within approximately one week of the inspection.  The 
Company bundles Level II and III work for planned replacement.  At the end of the 
fourth quarter of FY 2019, the Company has completed repairs reported for 
approximately 31% of the total deficiencies found.  Total deficiencies that were found 
and repairs made-to-date is shown in the table below.  
 

                                                            

7  At the March 20, 2018 Open Meeting in Docket 4783, the PUC directed the Company to include a summary in 
its FY 2019 ISR quarterly reports of the gypsy moth and other pest-related damage tracked by the Company. 
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Year Inspection 
Performed

Priority 
Level/Repair 

Expected

Deficiencies 
Found (Total)

Repaired as of 
03/31/19

Not Repaired as 
of 03/31/19

I 18 18 0
II 13,146 13,128 18
III 28 28 0
I 17 17 0
II 15,847 15,454 393
III 626 567 59
I 15 15 0
II 26,614 16,385 10,229
III 9,011 4,600 4,411
I 11 11 0
II 22,772 3,495 19,277
III 8,665 1,906 6,759
I 5 5 0
II 21,549 1 21,548
III 4,392 0 4,392
I 2 2 0
II 11,596 0 11,596
III 6,498 0 6,498
I 2 2 0
II 8,300 0 8,300
III 7,539 0 7,539
I 11 11 0

FY 2018 II 8,821 0 8,821
III 7,237 0 7,237
I 28 28 0

FY 2019 II 3,699 0 3,699
III 2,464 0 2,464

Total Since 
Program 
Inception

I, II, III 178,913 55,673 123,240

FY 2015

FY 2016

FY 2017

Summary of Deficiencies
and Repair Activities

RI Distribution

FY 2011

FY 2012

FY 2013

FY 2014
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Year Inspection 
Performed

Deficiencies 
Found

Structure 
Number

Location
Description of Work 

Performed
Inspection Date Repaired Date

2018 1 123 Division St, East Greenwich

Service - non std or 
unsecured. Completed 
in field by overhead 
crew per Supervisor. 
CL.

9/21/2018 11/1/2018

2018 1 191 Pontiac Ave, Cranston Replaced switch tag. 8/23/2018 9/18/2018
2018 1 5 Rangeley Rd, Cranston Replaced switch tag. 8/21/2018 8/23/2018

2018 1 10 Cory's Ln, Portsmouth
Primary on crossarm. 
Completed in field by 
overhead crew.

8/8/2018 8/8/2018

2018 1 1 Homestead Ave, Smithfield Replaced switch tag. 7/26/2018 8/14/2018

2018 1 9030 Wellington Ave, Cranston

Switch tag left off to 
prevent unintentional 
operation. Feeders 
cannot be tied. Different 
system voltages.

6/4/2018 6/6/2018

2018 1 64-1 Chestnut Hill Rd, Glocester Repaired neutral. 5/15/2018 5/15/2018

2018 1 10-1 Wood Rd, Glocester

Crew opened fuse at 
Pole 10 to de-energize 
service that was on the 
ground.

5/15/2018 5/15/2018

2018 1 4 Fera St, North Providence

Spoke with Chris and 
dispatched. Per OH 
Supervisor, pole is safe. 
Will need new guy 
(engineering to create a 
WR#) CATV & TELCO 
will be notified.

10/1/2018 10/4/2018

2018 1 107-35 Atwells Ave, Providence

Pole - visual rotting 
ground line…completed 
in field by OH crew per 
Supervisor. CL

10/9/2018 10/17/2018

2018 1 157 Farnum Pike, Smithfield

Switch missing 
nomenclature, 
completed in the field 
by OH Supervisor. CL

10/15/2018 10/26/2018

2018 1 6 Williston Way, Pawtucket

Secondary floating - 
service coiled up roped 
to pole. Completed in 
field by OH crew per 
OH Supervisor. CL

12/12/2018 12/15/2018

2018 1 98-1
Cindyann Dr, East 

Greenwich

Insulator floating - 
completed in field by 
OH crew per 
Supervisor. CL

9/26/2018 10/29/2018

2018 1 20-4
South County Trl, East 

Greenwich

Defective cutout - 
completed in the field 
by OH per Supervisor. 
CL

10/9/2018 10/15/2018

2018 1 14-1 Hamlet Ave, Woonsocket

Ground wire 
broken/loose-service 
roped to pole. 
Completed in field by 
OH crew per OH 
Supervisor. Cl

10/11/2018 10/15/2018

2018 1 31-1 Park Ave, Woonsocket

Service broken neutral-
Level 1. Completed in 
field by OH crew per 
OH Supervisor. CL

10/10/2018 10/15/2018

FY 2019 – I&M Level 1 Deficiencies Repaired
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As shown in the table below, results of the Company’s manual elevated voltage testing for 
FY 2019 have not indicated any instances of elevated voltages found through either 
overhead or manual elevated voltage inspections. 
 

 

2019
1 71

Douglas Pike, 
Smithfield

Replaced switch tag.
1/30/2019 2/5/2019

2019
1 71-1

George 
Washington Hwy, 

Smithfield
Replaced switch tag.

2/1/2019 2/4/2019

2019

1 101
East Shore Rd, 

Jamestown

Insulator floating - 
completed in field by 
OH crew per 
Supervisor. CL 1/17/2019 1/18/2019

2019

1 107
East Shore Rd, 

Jamestown

Riser - Improper cable 
support/terminate; 
spoke with Chris 
regarding bent riser. 
Completed in field by 
OH crew per 
Supervisor. CL 1/18/2019 1/18/2019

2019
1 360

Cranston St, 
Cranston

Replaced switch tag.
2/20/2019 3/11/2019

2019
1 72

Oaklawn Ave, 
Cranston

Replaced switch tag.
2/27/2019 3/11/2019

2019
1 6

Park Forest Rd, 
Cranston

Replaced switch tag.
2/22/2019 3/12/2019

2019
1 35

Pettaconsett Ave, 
Cranston

Replaced switch tag.
3/5/2019 3/12/2019

2019

1 1
Walker St, 
Cranston

Secondary floating - 
service roped to tree 
limb. Completed in field 
by OH crew per OH 
Supervisor. CL 3/1/2019 3/13/2019

2019
1 4

Worthington Rd, 
Cranston

Replaced switch tag.
3/5/2019 3/13/2019

2019

1 1-4
Commerce Way, 

Johnston

Braces bent xarm 
twisted bare wire 
tracking noted. 
Completed in field by 
OH crew per Sup. CL 2/6/2019 2/14/2019

2019

1 120
Beavertail Rd, 

Jamestown

Insulator floating - 
completed in field by 
OH crew per 
Supervisor. CL 1/3/2019 1/18/2019
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Attachment D provides the FY 2019 spending for all components in the I&M category and other 
O&M related expenses. 
 
  

Manual Elevated 
Voltage Testing

Total System 
Units Requiring 

Testing

FY 2019 Units 
Completed thru 

3/31/19

Units with 
Voltage Found 

(>1.0v)

Percent of Units 
Tested with 

Voltage (>1.0v)
Distribution Facilities 263,801 54,567 0 0%
Underground Facilities 12,438 6,692 0 0%
Street Lights 4,328 2,028 0 0%

Manual Elevated Voltage Testing
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Attachment A  
 

US Electricity Distribution - Rhode Island 
Capital Spending by Spending Rationale 

FY 2019 through March 31, 2019 
($000) 

 

 
 
 
* ( ) denotes an under-spend for the period. 
  
 
 

Budget Actual Variance*
Customer Request/Public Requirement $19,005 $24,065 $5,060
Damage Failure $13,674 $13,999 $325

Subtotal Non-Discretionary $32,679 $38,063 $5,384
Asset Condition $27,067 $30,888 $3,820
Non-Infrastructure $556 $837 $281
System Capacity & Performance $39,765 $39,518 ($247)

Subtotal Discretionary (Without Southeast Substation) $67,388 $71,242 $3,854
Southeast Substation Project $2,700 $2,188 ($512)

Subtotal Discretionary $70,088 $73,430 $3,342
Total Capital Investment in System $102,767 $111,494 $8,727

FY 2019 Total
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Attachment B  

 
US Electricity Distribution - Rhode Island 
Plant Additions by Spending Rationale 

FY 2019 through March 31, 2019 
($000) 

 

 
 

 
  

FY 2019 Annual 
ISR Forecast

FY 2019 Year 
End Actual

Variance of 
Actual to 
Forecast*

% of FY 2019 
Year-end 
Forecast 
Placed in 
Service

Customer Request/Public Requirement $17,938 $24,006 $6,068 134%
Damage Failure $13,053 $16,172 $3,119 124%

Subtotal Non-Discretionary $30,991 $40,178 $9,187 130%
Asset Condition (w/Southeast Substation) $31,939 $36,850 $4,911 115%
Non- Infrastructure $494 ($144) ($638) -29%

System Capacity & Performance $21,913 $30,710 $8,797 140%

Subtotal Discretionary $54,346 $67,416 $13,070 124%

Total Capital Investment in System $85,337 $107,594 $22,257 126%

*  ( ) denotes an underspend for the period
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Attachment C  

 
US Electricity Distribution - Rhode Island 
Vegetation Management O&M Spending 

 FY 2019 through March 31, 2019 
($000) 

 

 

 

FY 2019 Q4 Gypsy Moth Update   

 

 

FY 2019 
Annual ISR 

Budget

FY 2019 
Actual Spend

Variance of 
Actual to 
Budget*

FY 2019 % 
Spend

     Cycle Pruning (Base) $6,150 $5,995 ($155) 97%
     Hazard Tree $1,250 $1,150 ($100) 92%
     Sub-T (on & off road) $325 $358 $33 110%
     Police/Flagman Details $850 $788 ($62) 93%
     Core Crew (all other activities) $1,225 $1,448 $223 118%
Total VM O&M Spending $9,800 $9,739 ($61) 99%

*  ( ) denotes an underspend for the period

FY 2019 Goal
FY 2019 

Complete
FY 2019 % 
Complete

Distribution Mileage Trimming 1,348 1,348 100%

Location Circuit(s)
Gypsy Moth

Trees Identified
Gypsy Moth

Trees Removed

KENYON 49_56_68F1 2 2
PEACEDALE 49_56_59F1 60 60
TIVERTON 49_56_33F4 168 168
Scituate (Tunk Hill Rd) 49_53_15F2 115 115
Scituate-Glocester 49_53_34F2 140 140
Scituate-Foster-Glocester 49_53_34F3 119 119

Charlestown-Carolina Rte 112 68F3, 68F4 42 42
Burrillville 127W40 58 58

North Smithfield 49_53_26W1 14 14
Exeter 63F6 91 91
Scituate-Foster 49_53_34F1 227 227
Hopkinton 155F8 51 51
Johnston 38F5 27 27

1282 1282Totals

Richmond & Hopkinton, RI

68F1, 68F4, 
85T1, 85T3, 

155F6 143 143

Cumberland

112W44, 
102W54, 
112W42 25 25

FY 2019 Total Gypsy Moth Spend 666,619.93$          

Gypsy Moth Removals 1,282                     

Cost/Tree 519.98$                 
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Attachment D  

 
US Electricity Distribution - Rhode Island 

Inspection and Maintenance Program O&M Spending 
 FY 2019 through March 31, 2019 

($000) 
 
 

 
 
 
 
 
 

 

 

FY 2019 
Annual ISR 

Budget

FY 2019 
Actual Spend

Variance*
FY 2019 % 

Spent

Opex Related to Capex $255 $65 ($190) 26%
Repair & Inspections Related Costs $612 $538 ($74) 88%
System Planning & Protection Coordination Study $25 $27 $2 107%
VVO/CRV Program $244 $100 ($144) 41%
Total I&M O&M Spending $1,136 $730 ($406) 64%

*  ( ) denotes an underspend for the period

FY 2019 Goal
FY 2019 

Completed
FY 2019% 

Completed
RI Distribution Overhead Structures Inspected 56,613 56,613 100%
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Attachment E  

 
US Electricity Distribution - Rhode Island 

Project Variance Report 
  FY 2019 through March 31, 2019 

($000) 
 
 

Project Description Project Funding Budget Actual Variance* Variance Cause

Aquidneck Island Projects (Gate 2, New port, 
Jepson)

CD00649, C024159, 
C015158, C028628, 
C054054, CD00656

$21,534 $23,963 $2,429 
Change order payments and transfer of soil disposal 

payments increased spend in Q4.

Volt/Var Program

C077201, C075571, 
C053111, C076367, 
C046352, C075573, 
C076365, C077200, 
C052708, C079288, 
C080900, C080896, 
C079300, C079482, 

C079282, C053111-C

$1,900 $1,472 ($428)
FY 2019 program lagging somew hat to coordinate w ork 

w ith substations.

Lee Street & Cottage Street D-Line and D-Sub
C050758, C051118, 
C051126, C050760

$2,000 $3,599 $1,599 
Lee St. moving ahead of schedule for completion.  

Cottage St. Q4 material spend.

Lafayette Substation Transformer 
Replacement

C051824 $1,150 $1,463 $313 
Crew s w ere able to mobilize early, at the end of FY 

2018.

Flood Contingency Plan NECO - D C059882 $1,020 $201 ($819)
Long term f lood scope removed as short term scope is 

mitigating f lood risk adequatley.

Green Development LLC
C078529, C078827, 
C078825, C078820, 

C078824
$0 $1,360 $1,360 

Customer driven project w ith a CIAC paid prior to 
construction costs occurring.  

New  Southeast Substation D-Line and D-Sub C053657, C053658 $2,700 $2,205 ($494) Design delays due to project complexity.  

Dyer Street Substation 
C051205, C051211, 
C075328, CD00397

$1,124 $845 ($279)
Project spending less than budgeted due to delays in 

receiving permit approvals.

Southern Sky - Johnston & Cranston RI C079031, C079081 $0 ($400) ($400)
Customer driven project w ith a CIAC paid prior to 

construction costs occurring.  

New  London Avenue Substation C028920, C028921 $6,416 $8,102 $1,686 

D-line w ork w as supposed to start in Q4 FY 2018 but 
w as deferred to FY19 to avoid resource constraints as 
a result of on property and contractor crew s supporting 
Puerto Rico restoration.   Costs w ere increased due to 

contract change orders.

West Cranston Transformer Replacement C055844 $2,400 $2,459 $59 Completed retainage payment in Q4 2019.

Quonset Sub D-Line and D-Sub C053646, C053647 $1,288 $857 ($431)
Resource issues required resequencing of w ork into 

Q1 of FY 2020.

Chase Hill D-Line and D-Sub C024175, C024176 $3,900 $2,517 ($1,383)
Resource issues and construction delays required 

resequencing of w ork into Q1 of FY 2020.

South St. D-Line and D-Sub
C051212, C051213, 

C055623
$3,720 $5,652 $1,932 

Completed all cutovers early and moved some costs 
that w ere expected in FY 2020 to FY2019.

Franklin Square Breaker Replacement C081006 $0 $1,143 $1,143 Accelerated w ork from future f iscal years.

$49,152 $55,439 $5,144 
*  ( ) denotes an underspend for the period

FY 2019 Total
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Attachment F  

 
US Electricity Distribution - Rhode Island 

Damage/Failure Detail by Work Type 
FY 2019 through March 31, 2019  

 
 

 
  
* ( ) denotes an under-spend for the period. 

  

D-Line Blanket
D-Line 

Property 
Damage

D-Line Storm D-Sub Blanket
D-Sub & D-Line 

Specific
Grand Total

AFUDC $38,228 $0 $27,630 $5,697 $33,126 $104,682

Default Accounting $1,549,852 $105,503 $91,029 ($319,209) $975,264 $2,402,439

Engineering/Design/Supervision $690,494 $23,350 $276,326 $11,855 $47,031 $1,049,055

Outdoor Lighting ‐ Cable/Wire $15,901 $147 $43 $0 $0 $16,092

Outdoor Lighting ‐ Framing $90,066 $2,380 $4,375 $0 $0 $96,821

Outdoor Lighting ‐ Poles/Foundation $13,158 $10,959 $0 $0 $0 $24,117

Overhead Bonding/Grounding $16,474 $320 $3,492 $0 $94 $20,380

Overhead Services $229,407 $9,452 $78,233 $0 $0 $317,091

Overhead Switches/Reclosers/Fuses $440,326 $18,495 $178,199 $0 $909 $637,929

Overhead Transformers/Capacitors/Regulators/Meters $602,010 $4,419 $163,407 $0 $0 $769,836

Overhead Wire & Conductor $406,574 $11,712 $187,901 $0 $2,067 $608,254

Pole Framing $185,704 $37,713 $81,399 $0 $5,774 $310,591

Poles/Anchors/Guying $1,350,895 $233,927 $2,511,392 $0 $5,166 $4,101,380

Substation Equipment Installations $0 $0 $0 $544,214 $164,853 $709,068

Substations Civil/Structural $0 $0 $0 $559 $1,815 $2,374

Switching and Restoration $5,828 $873 $4,171 $835 $237 $11,944

Traffic Control $265,104 $68,941 $163,316 $0 $8,256 $505,617

Underground Cable $967,995 $33,032 $104,620 $0 $44,454 $1,150,101

Underground Cable Splicing $112,480 $4,289 $5,122 $0 $0 $121,891

Underground Civil Infrastructure $444,512 ($16,972) ($3,141) $0 $128,737 $553,136

Underground Direct‐Buried Cable $43,943 $4,748 $2,186 $0 $0 $50,877

Underground Services $63,361 ($1,505) $9,173 $0 $0 $71,028

Underground Switches/Reclosers/Fuses $123,872 ($1,770) $6,408 $0 $1,210 $129,720

Underground Transformers/Capacitors/Regulators/Meters $208,802 $9,101 $16,264 $0 $0 $234,166

Grand Total $7,864,984 $559,114 $3,911,546 $243,951 $1,418,995 $13,998,590

Project Type
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Attachment G  
 

US Electricity Distribution - Rhode Island 
New Southeast Substation Budget and Project Management Report  

 
FY 2019 Q4 Update 
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